



Plant Pals Operations & Training Plan

February 15th

Document Status: Draft | **In Review** | Approved

Executive Summary: Our plan is to create sustainable fulfillment and delivery practices for Plant Pals' day-to-day operations. By creating fulfillment and delivery practices we can meet our larger project goals of increasing revenue and brand awareness, and decreasing customer attrition.

Project Goal

SMART: *Specific, Measurable, Attainable, Relevant, and Time-bound*

- Create new, more-efficient fulfillment and delivery processes and train 90% of employees within 6 months.

Deliverables

- Create a plant delivery and logistics plan
- Set up ordering and supply chain management software
- Develop and launch employee training program

Business Case / Background

Why are we doing this?

- The Operations and Training plan will help us meet the demands of the new service. The plan will help curb customer attrition and provide a high-quality customer experience. By ensuring that Plant Pals has an efficient launch, the

Operations and Training plan will help us reach our larger project goal of a 5% revenue increase for Office Green.

Benefits & Costs

Benefits

1. Maintaining high quality standards following the initial service launch
2. Mitigation of potential revenue losses through customer attrition
3. Increased customer satisfaction

Costs:

- Fulfillment and inventory maintenance costs
- Cost of materials (including delivery trucks, packaging materials, etc.)
- Operational costs (ordering systems, transaction costs, overhead)
- Time spent on operational systems education and training for employees

Budget needed:

- \$75,000

Scope and Exclusion

In-Scope: Budget Management, Inventory Management, Software Maintenance, Supply Chain Fulfillment, Quality Controls, Transaction Methods, Human Resources

Out-of-Scope: Web Development, Pricing, Account Management

Project Team

Project Sponsor: Director of Operations

Project Lead: Project Manager (You!)

Project Team: Fulfillment Director, Quality Assurance Tester, Inventory Manager, Budget Coordinator, Financial Analyst, Human Resource Specialist

Additional Stakeholders: VP of Customer Satisfaction, Account Manager, Receptionist, Sales Director, Sales Team, Marketing Director, Investors

Measuring Success:

What is acceptable:

- 95% of orders on time within one month of launch
- 100% of orders packaged and ready for shipment within two days of being placed
- Train at least 90% of employees before the official service launch
- 5% revenue increase for Office Green