



Project Plant Pals Operations & Training Plan June 24, 2026

Document Status: Draft | **In Review** | Approved

Executive Summary:

Our plan is to create a service that offers high-volume customers small, low-maintenance plants that can thrive in an office environment.

Project Goal

SMART: *Specific, Measurable, Attainable, Relevant, and Time-bound*

- *Increase revenue by 5% by the end of the year by rolling out a new service that provides office plants to high-volume clients.*

Deliverables

1. Send 1,000 plants to 100 customers.
2. Increased brand awareness
3. Launch employee training sessions.
4. Build training manuals for employees.

Business Case / Background

Why are we doing this?

- *This is a top requested service from our customers, and it will also improve customer satisfaction and retention.*

Benefits, Costs, and Budget

Benefits:

- Support new service leading to 5% revenue increase, reduce late shipments and related costs, increase customer satisfaction
- Additional benefits (optional):

Costs:

- Price of software, installation fees, time spent on hiring and training
- Additional cost areas (optional):

Budget needed:

- \$75,000

Scope and Exclusion

In-Scope:

- Customer service standards, delivery processes, training protocols
- Other in-scope items (optional):

Out-of-Scope:

- Product development, vendor contracts
- Other out-of-scope items (optional):

Project Team

Project Sponsor: Director of Operations

Project Lead: Project Manager (You!)

Project Team: Fulfillment Director, Quality Assurance Tester, Inventory Manager, Financial Analyst, Human Resources Specialist, Training Manager

Additional Stakeholders: VP of Customer Success, Account Manager, Receptionist,

Sales Director, Sales Team, Marketing Director, Investors

Measuring Success

What is acceptable:

1. *a 5% increase in revenue by the end of the year*
2. *a 5% increase in customer satisfaction (from 90% to 95%) three months after launch.*
3. Train 100% of employees before the official launch.